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Subject:  End of Fiscal Year 2000-01 project delivery status report for State Transportation 

Improvement Program (STIP) projects. 
 
Background: Senate Bill 45 (Chapter 622, Statutes 1997) established strict timely use of funds and 

project delivery requirements for transportation projects. Projects programmed in the 
STIP must receive an allocation from the California Transportation Commission (CTC) or 
Caltrans by the end of the fiscal year in which the funds are programmed.  Funds not 
allocated or extended by the CTC within this deadline are deleted from the STIP with the 
funds returned to the county in the next county share period. 

 
 MTC staff monitors the delivery of STIP projects, and has been informing members of 

the Bay Area Partnership on a monthly basis of the project delivery requirements and 
pending deadlines.  

 
Status: STIP 
 MTC maintained its reputation for on-time project delivery this year for projects 

programmed in the STIP, surpassing its Fiscal Year (FY) 1999-2000 STIP delivery 
performance.  Over 90 percent of the programmed projects and 97 percent of the funding 
were allocated in FY 2000-01, compared with 88 percent of the projects and 87 percent 
of the funds in FY 1999-2000.  Delivery performance would have been even better, 
except for two projects delayed due to the unavailability of state Public Transportation 
Account (PTA) funds for two projects totaling $2.7 million.  A chart reflecting the 
region’s STIP project delivery for FY 2000-01 is provided in Attachment A, and 
summarized below.   

 
 A total of 116 projects, for $269.7 million in Regional Improvement Program (RIP) funds 

were programmed in FY 2000-01 of the State Transportation Improvement Program 
(STIP) for the MTC region.  Of this amount, 105 projects totaling $261 million received 
allocations by the June 30, 2001 deadline.  The allocation status for each individual STIP 
project with funds programmed in FY 2001-02 is provided in Attachment B. 

 
 Another 4 projects totaling $2.8 million received allocation deadline extensions from the 

CTC.  A list of these projects, which represent 3% of the region’s projects and 1% of the 
region’s funding programmed in FY 2000-01 of the STIP, is presented in Attachment C.  
Two of the projects experienced delays due to unforeseen environmental requirements, 
and two projects were delayed as a result of a lack of funding in the state Public 
Transportation Account (PTA) for fiscal year 2000-01.  These last two projects will 
receive allocations immediately following approval of the FY 2001-02 state budget. 
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 There are however, 7 STIP projects totaling $5.9 million with funding in this year that 

lapsed due to missed allocations.  A list of these projects, which represent 6% of the 
region’s projects and 2% of the region’s funding programmed in FY 2000-01 of the STIP, 
is presented in Attachment D.  Two of the projects experienced longer than anticipated 
environmental processes, two projects were programmed improperly in the STIP, one 
project experienced failed right of way negotiations, one project was combined with 
another and no longer need the funds, and one project, representing a county’s CMAQ 
match reserve, lapsed as a result of continued difficulty in coordinating the state and 
federal programming requirements.  However, the lapsing CMAQ Match amount of 
$116,000 is a great improvement over the $1.8 million in CMAQ matching funds that 
lapsed in FY 99-00.   These funds will return to the respective county share in the next 
county share period beginning FY 2004-05. 

 
 Overall, the region has performed well in delivering projects programmed in the STIP, but 

there is room for improvement.  The strengthening of the screening criteria for proejt 
readiness and deliverability in the 2002 RTIP Policy and Procedures (as recommended 
under Item 3a) should ensure continued success in the delivery of  STIP projects.  

 
 
Attachments: Attachment A - FY 2000-2001 STIP (RTIP) Project Delivery Status Chart 
 Attachment B - List of RTIP projects with funds allocated by 06/30/01 
 Attachment C - List of RTIP projects receiving allocation extensions in FY 2000-01 
 Attachment D - List of RTIP projects with funds lapsing on 06/30/01 
  
 
 
 
 
 
 



MTC Region
FY 2000-2001 End of Year Local and Caltrans STIP Project Delivery

as of June 30, 2001

Attachment A

MTC - Programming and Allocations
C:Files\Project Delivery-Monitoring\063001 End of Year STIP Delivery
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FY 2000-2001 Allocations
105 Projects (91%), $261 Million (97%)

Extensions
4 Projects (3%),  $2.8 Million (1%)

Lapsing Funds
7 Projects (6%),  $5.9 Million (2%)

Local Projects

Caltrans Projects

Local
Allocations:

92 Projects (90 %)
$162 Million (95%)

Caltrans
Allocations:

13 Projects (93%)
$99 Million (100%)

Extensions
Local

4 Projects (4%)
$2.8 Million (2%)

Caltrans
 - No Extensions -

Funds to Lapse
Local Projects
6 Projects (6%)

$5.6 Million (3%)
Caltrans Projects

1 Projects (7%)
$.2 Million (0%)

Local

Caltrans

Local

Note:  Percentages are based on Local Delivery and Caltrans Delivery as separate and distinct programs, and not based on the Total Program
(i.e. the percentages show Local project delivery performance for the Local program separate from the Caltrans project delivery performance.)

 FY 2000/01 STIP (RTIP) Project Delivery Target:
Local        102 Projects (88%)   $170.5 Million  (63%)
Caltrans     14 Projects (12%)     $99.2 Million  (37%)  

Total         116 Projects             $269.7 Million

Allocation Extensions:
Fairfax - Glen Drive Storm Damage - $73,000
San Francisco - CMAQ Match: $78,000
Caltrain - SM - Passenger Car Rehab: $1,333,000
Caltrain - SCL - Passenger Car Rehab: $1,334,000
Total Local:  4 Projects (4%) $2,818,000 (2%)

Total Caltrans:   - No Extensions

TOTAL:  4 Projects (3%)  $2,818,000 (1%)

Funds to Lapse:
BART - Oakland Airport Connector: $200,000
LAVTA - Operations Facility Expansion:  $376,000
Santa Clara - CMAQ match: $116,000
Vallejo - Ferry Maintenance Facility: $425,000
Vallejo - Ferry Terminal Intermodal Facility: $2,425,000
STA - I-80 Reliever/Jepson Parkway: $2,100,000
Total Local - 6 Projects (6%) - $5.642,000 (3%)

Caltrans - Alameda I-880 Replacement Planting - 
$232,000
Total Caltrans:  1 Project (7%) - $232,000 (0%)

TOTAL:  7 Projects (6%)  $5,874,000 (2%)



ALAMEDACounty:

CO RESPONSIBLE AGENCY / PROJECT TITLE

STIP TUF FUNDING TOTALS
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DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2001
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Attachment B

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
ALLOCATED PROJECTS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds Allocated by June 30, 2001
SB45 Allocation Timely Use of Funds Report

ALLOCATIONS RECEIVED

ALA04 1023 MT Alameda Contra Costa Transit District

AC Transit Bus Component Rehabilitation

ALA010007

22,425,000 22,425,000

22,425,000 22,425,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $22,425,000

ALLOCATEDAllocation Date: 03/28/01STIP00

ALAMEDA

Joan Martin

ALA04 2105 MT Alameda Contra Costa Transit District

San Pablo Avenue Corridor Bus Acquisition

ALA990007

7,575,000 7,575,000

7,575,000 7,575,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $7,575,000

ALLOCATEDAllocation Date: 03/28/01STIP98

ALAMEDA

Joan Martin

ALA04 2113 MT Alameda Contra Costa Transit District

AC Transit Bus Engine and Transmission Rehab

ALA990020

660,000 660,000

660,000 660,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $2,638,000

ALLOCATEDAllocation Date: 02/22/01STIP98

ALAMEDA

ALA04 2113A MT Alameda Contra Costa Transit District

AC Transit Bus Engine and Transmission Rehab

ALA990020

996,000 996,000

996,000 996,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $3,839,000

ALLOCATEDAllocation Date: 02/22/01STIP99

ALAMEDA

ALA04 2179 LA Alameda County Congestion Management Agency

Alameda County - Planning, Programming and Monitoring

ALA99SA01

PPM99-6273(015) 100,000 100,000

100,000 100,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $512,000

ALLOCATEDAllocation Date: 11/22/000U8701STIP99

ALAMEDA

Frank Furger

ALA04 1014 MT Bay Area Rapid Transit District

BART Seismic Retrofit - Segment 1A

BRT991003

10,200,000 10,200,000

10,200,000 10,200,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $10,200,000

ALLOCATEDAllocation Date: 05/02/010U8601STIP00

ALAMEDA

Jack Yee

ALA04 0067M CTCO Caltrans

Ashby to Gilman Replacement Planting

80 ALA978019

1,015,000 1,015,000

1,015,000 1,015,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $436,000

ALLOCATEDAllocation Date: 05/02/0105/02/01181621STIP8A

ALAMEDA

GF RIP $579,000Lyle Oehler

ALA04 0067N CTCO Caltrans

Pierce Street Mini Park Mitigation Planting

80 ALA978021

363,000 363,000

363,000 363,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATED

ALLOCATEDAllocation Date: 06/06/01181641STIP8A

ALAMEDA

GF RIP $363,000Lyle Oehler

ALA04 0054I CTCO Caltrans

Buchanan Street Environmental Mitigation

580 ALA991086

311,000 311,000

311,000 311,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $192,000

ALLOCATEDAllocation Date: 05/02/0105/02/01181791STIP94

ALAMEDA

GF RIP $119,000Lyle Oehler

ALA04 A0157F CTCO Caltrans

Interim Sunol Grade Southbound HOV Lane - (Alameda)

680 ALA991083

19,033,000 19,033,000

19,033,000 19,033,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $4,066,000

ALLOCATEDAllocation Date: 01/18/0101/18/01253711STIP98

ALAMEDA

ITIP $14,967,000Emily Landin-Lowe

1Page 6/27/01

MTC - Programming and Allocations - TUF 00-01 Funds Requiring Allocations in FY 00-01
Ross McKeown - Project Delivery and Program Monitoring  510-464-7842

NOTE:  This report lists STIP funds programmed in FY 2000-01 which have received an allocation.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also excludes funds programmed
in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2000-01 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP programming for these projects.



ALAMEDACounty:
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Attachment B

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
ALLOCATED PROJECTS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds Allocated by June 30, 2001
SB45 Allocation Timely Use of Funds Report

ALLOCATIONS RECEIVED

ALA04 1003 MT City of Alameda

Refurbish Alameda Express Ferry II

ALA991003

RPSTPL-5014(016) 432,000 432,000

432,000 432,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $432,000

ALLOCATEDAllocation Date: 06/06/01072464STIP99

ALAMEDA

Bashir Anastas

ALA04 2203 LA City of Albany

Buchanan/East Shore/Route 80 Interchange Improvements

ALA99SA02

RPSTPL-5178(004) 1,760,000 1,760,000

1,760,000 1,760,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $4,260,000

ALLOCATEDAllocation Date: 06/06/01181451STIP99

ALAMEDA

Harry Hecht

ALA04 1016 LA City of Oakland

Oakland ITS Deployment in Oakland Airport and Coliseum Area

ALA010004

RPL-5012(052) 10,000 290,000 300,000

10,000 290,000 300,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $300,000

ALLOCATEDAllocation Date: 03/16/01 03/16/010U9701STIP00

ALAMEDA

Humerto Castillero

ALA04 1022 LA City of Oakland

Oakland 42nd/High Streets I-880 Access Improvements

ALA010001

RPSTPL-5012(053) 1,000,000 1,000,000

1,000,000 1,000,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $1,000,000

ALLOCATEDAllocation Date: 04/13/01072584STIP00

ALAMEDA

Jeanne Zastera

ALA04 2183 LA County of  Alameda

Fruitvale Bridge Seismic Repair (Design)

ALA99SA04

RPSTPL-5933(055) 475,000 475,000

475,000 475,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $975,000

ALLOCATEDAllocation Date: 05/02/01 071984STIP99

ALAMEDA

Ferdinand Del Rosario

ALA04 2184 LA County of  Alameda

Center/East Castro Valley/150th Streets Rehabilitation

ALA99SA05

RPL-5933(053) 900,000 900,000

900,000 900,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $1,120,000

ALLOCATEDAllocation Date: 05/16/01 0U4801STIP99

ALAMEDA

Ferdinand Del Rosario

ALA04 2185 LA County of  Alameda

Stanely Blvd Rehabilitation

ALA99SA06

RPL-5933(060) 74,000 295,000 369,000

74,000 295,000 369,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $369,000

ALLOCATEDAllocation Date: 09/18/00 03/07/01 0U8201STIP99

ALAMEDA

Ferdinand Del Rosario

ALA04 2186 LA County of Alameda

Alameda County Roads Storm Damage Repair

ALA99SA07

RPL-5933(052) 500,000 500,000

500,000 500,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $2,221,000

ALLOCATEDAllocation Date: 09/20/00 0U4601STIP99

ALAMEDA

Ferdinand Del Rosario

ALA04 2100 LA Metropolitan Transportation Commission

Planning, Programming and Monitoring - MTC

MTC990005

PPM01-6084(048) 86,000 86,000

86,000 86,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $517,000

ALLOCATEDAllocation Date: 08/15/000U6501STIP98

ALAMEDA

ALA04 1013 MT Port of Oakland

BART Oakland Airport Connector - Port Planning

BRT990002

RPSTPL-6057(008) 1,142,000 1,142,000

1,142,000 1,142,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $1,142,000

ALLOCATEDAllocation Date: 02/22/010U9001STIP00

ALAMEDA

Kristi McKenne

2Page 6/27/01

MTC - Programming and Allocations - TUF 00-01 Funds Requiring Allocations in FY 00-01
Ross McKeown - Project Delivery and Program Monitoring  510-464-7842

NOTE:  This report lists STIP funds programmed in FY 2000-01 which have received an allocation.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also excludes funds programmed
in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2000-01 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP programming for these projects.



ALAMEDACounty:

CO RESPONSIBLE AGENCY / PROJECT TITLE

STIP TUF FUNDING TOTALS
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DOC
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STIP Funds Requiring Allocation by June 30, 2001

EA TOTAL FY 00/01 ALLOCATION STATUS

Attachment B

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
ALLOCATED PROJECTS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds Allocated by June 30, 2001
SB45 Allocation Timely Use of Funds Report

ALLOCATIONS RECEIVED

Alameda County Totals 20Projects: FY 00/01 Prog:

Allocated:

Remaining Allocation Balance:

Vote Savings (Increase):

11,538,000 1,839,000 56,265,000 69,642,000

11,538,000 1,839,000 56,265,000 69,642,000
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MTC - Programming and Allocations - TUF 00-01 Funds Requiring Allocations in FY 00-01
Ross McKeown - Project Delivery and Program Monitoring  510-464-7842

NOTE:  This report lists STIP funds programmed in FY 2000-01 which have received an allocation.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also excludes funds programmed
in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2000-01 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP programming for these projects.
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CO RESPONSIBLE AGENCY / PROJECT TITLE
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DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
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EA TOTAL FY 00/01 ALLOCATION STATUS

Attachment B

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
ALLOCATED PROJECTS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds Allocated by June 30, 2001
SB45 Allocation Timely Use of Funds Report

ALLOCATIONS RECEIVED

CC04 2126 MT Alameda Contra Costa Transit District

San Pablo Corridor Bus Acquisition

CC990020

1,031,000 1,031,000

1,031,000 1,031,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $1,031,000

ALLOCATEDAllocation Date: 03/28/01STIP98

CONTRA COSTA

CC04 2161-13 LA Alameda County Congestion Managament Agency

CMAQ Match - San Pablo Ave/I-80 SMART Corridor - Operations

CC991081

CML-6273(022) 78,000 78,000

78,000 78,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $78,000

ALLOCATEDAllocation Date: 09/06/00072534STIP01

CONTRA COSTA

Cyrus Minoofar

CC04 1024 MT Bay Area Rapid Transit District

Pittsburg-Baypoint BART Station Parking Improvements

CC991088

100,000 100,000

100,000 100,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $2,600,000

ALLOCATEDAllocation Date: 06/14/01STIP00

CONTRA COSTA

James Gravesande

CC04 2013 RAIL City of Martinez

Martinez Amtrak Station Improvements - Phases 1 & 2

CC990003

2,200,000 2,200,000

2,200,000 2,200,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $734,000

ALLOCATEDAllocation Date: 03/28/0103/28/01R888SASTIP00

CONTRA COSTA

ITIP $1,466,000Richard Pearson

CC04 2118 LA Metropolitan Transportation Commission

Planning, Programming and Monitoring - MTC

MTC990005

PPM01-6084(048) 53,000 53,000

53,000 53,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $322,000

ALLOCATEDAllocation Date: 08/15/000U6501STIP98

CONTRA COSTA

CC04 2120 LA Metropolitan Transportation Commission

Regional Rideshare Program

MTC990003

RPL-6084(034) 331,000 331,000

331,000 331,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $907,000

ALLOCATEDAllocation Date: 07/06/000U7901STIP98

CONTRA COSTA

Pierce Gould

Contra Costa County Totals 6Projects: FY 00/01 Prog:

Allocated:

Remaining Allocation Balance:

Vote Savings (Increase):

484,000 3,309,000 3,793,000

484,000 3,309,000 3,793,000
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MTC - Programming and Allocations - TUF 00-01 Funds Requiring Allocations in FY 00-01
Ross McKeown - Project Delivery and Program Monitoring  510-464-7842

NOTE:  This report lists STIP funds programmed in FY 2000-01 which have received an allocation.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also excludes funds programmed
in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2000-01 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP programming for these projects.
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CO RESPONSIBLE AGENCY / PROJECT TITLE

STIP TUF FUNDING TOTALS

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2001
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Attachment B

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
ALLOCATED PROJECTS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds Allocated by June 30, 2001
SB45 Allocation Timely Use of Funds Report

ALLOCATIONS RECEIVED

MRN04 0342G CTCO Caltrans

Marin 101 - Southbound/Reversible HOV Lane - Segment 1

101 MRN990002

2,800,000 2,800,000

2,800,000 2,800,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP

ALLOCATEDAllocation Date: 06/06/01132171STIP96

MARIN

GF RIP $2,800,000Elaine Haydu

MRN04 2211 LA City of Fairfax

Forrest Ave and Lansdale Ave Storm Damage Restoration

MRN99SA05

RPL-5277(010) 8,000 65,000 73,000

8,000 65,000 73,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $75,000

ALLOCATEDAllocation Date: 04/11/01 04/18/01 0U2601STIP99

MARIN

Nancy Briggin

MRN04 2212 LA City of Fairfax

Cascade Drive Pavement/Storm Drain Repair

MRN99SA06

RPL-5277(012) 69,000 69,000

69,000 69,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $76,000

ALLOCATEDAllocation Date: 04/18/01 0U2701STIP99

MARIN

Nancy Briggin

MRN04 2217 LA City of Novato

Grant Avenue Rehabilitation

 MRN99SA10

RPL-5361(012) 40,000 40,000

40,000 40,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $630,000

ALLOCATEDAllocation Date: 03/30/01 0U6601STIP99

MARIN

MRN04 2218 LA City of Novato

Nave Gardens Area Street Repairs

MRN99SA11

RPL-5361(014) 494,000 494,000

494,000 494,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $494,000

ALLOCATEDAllocation Date: 04/02/01072564STIP99

MARIN

MRN04 2220 LA City of San Anselmo

Sir Francis Drake Widening

MRN99SA13

RPL-5159(006) 220,000 220,000

220,000 220,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $373,000

ALLOCATEDAllocation Date: 05/02/01 0U6801STIP99

MARIN

Wayne Bush

MRN04 1006 LA GGBHTD

Golden Gate Bridge Seismic Retrofit - Phase II

MRN970016

RPSTPL-6003(010) 26,000,000 26,000,000

26,000,000 26,000,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $26,000,000

ALLOCATEDAllocation Date: 08/23/00923164STIP99

MARIN

MRN04 2163-03 LA Larkspur

CMAQ Match - Sir Francis Drake Blvd Signal Coordination

MRN990034

CML-5166(010) 8,000 31,000 39,000

8,000 31,000 39,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $39,000

ALLOCATEDAllocation Date: 07/27/00 05/31/01923417STIP01

MARIN

Hamid Shamsapour

MRN04 2127 LA Metropolitan Transportation Commission

Planning, Programming and Monitoring - MTC

MTC990005

PPM01-6084(048) 18,000 18,000

18,000 18,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $107,000

ALLOCATEDAllocation Date: 08/15/000U6501STIP98

MARIN

MRN04 2129 LA Metropolitan Transportation Commission

Regional Rideshare Program

MTC990003

RPL-6084(034) 91,000 91,000

91,000 91,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $550,000

ALLOCATEDAllocation Date: 07/06/00072054STIP98

MARIN

Pierce Gould

5Page 6/27/01

MTC - Programming and Allocations - TUF 00-01 Funds Requiring Allocations in FY 00-01
Ross McKeown - Project Delivery and Program Monitoring  510-464-7842

NOTE:  This report lists STIP funds programmed in FY 2000-01 which have received an allocation.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also excludes funds programmed
in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2000-01 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP programming for these projects.



MARINCounty:

CO RESPONSIBLE AGENCY / PROJECT TITLE

STIP TUF FUNDING TOTALS

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2001

EA TOTAL FY 00/01 ALLOCATION STATUS

Attachment B

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
ALLOCATED PROJECTS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds Allocated by June 30, 2001
SB45 Allocation Timely Use of Funds Report

ALLOCATIONS RECEIVED

MRN04 2163 LA Metropolitan Transportation Commission

CMAQ Match Reserve - Marin County

MTC990004

115,000 115,000

115,000 115,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $420,000

ALLOCATEDAllocation Date:0U1401STIP98

MARIN

Marin County Totals 11Projects: FY 00/01 Prog:

Allocated:

Remaining Allocation Balance:

Vote Savings (Increase):

117,000 48,000 29,794,000 29,959,000

117,000 48,000 29,794,000 29,959,000
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MTC - Programming and Allocations - TUF 00-01 Funds Requiring Allocations in FY 00-01
Ross McKeown - Project Delivery and Program Monitoring  510-464-7842

NOTE:  This report lists STIP funds programmed in FY 2000-01 which have received an allocation.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also excludes funds programmed
in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2000-01 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP programming for these projects.



NAPACounty:

CO RESPONSIBLE AGENCY / PROJECT TITLE

STIP TUF FUNDING TOTALS

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2001

EA TOTAL FY 00/01 ALLOCATION STATUS

Attachment B

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
ALLOCATED PROJECTS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds Allocated by June 30, 2001
SB45 Allocation Timely Use of Funds Report

ALLOCATIONS RECEIVED

NAP04 0377A CTCO Caltrans

Route 29 / Trancas Street Interchange

29 NAP950004

37,889,000 37,889,000

37,889,000 37,889,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $13,279,000

ALLOCATEDAllocation Date: 06/06/0106/06/01120611STIP8A

NAPA

GF RIP $24,610,000Cristina Ferraz

NAP04 0377B CTCO Caltrans

Route 29 / Trancas Street Interchange Drainage and Mitigation

29 NAP950004

541,000 541,000

541,000 541,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATED

ALLOCATEDAllocation Date: 03/28/01120621STIP8A

NAPA

GF RIP $541,000Cristina Ferraz

NAP04 2130 LA Metropolitan Transportation Commission

Planning, Programming and Monitoring - MTC

MTC990005

PPM01-6084(048) 10,000 10,000

10,000 10,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $61,000

ALLOCATEDAllocation Date: 08/15/000U6501STIP98

NAPA

Napa County Totals 3Projects: FY 00/01 Prog:

Allocated:

Remaining Allocation Balance:

Vote Savings (Increase):

10,000 38,430,000 38,440,000

10,000 38,430,000 38,440,000
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MTC - Programming and Allocations - TUF 00-01 Funds Requiring Allocations in FY 00-01
Ross McKeown - Project Delivery and Program Monitoring  510-464-7842

NOTE:  This report lists STIP funds programmed in FY 2000-01 which have received an allocation.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also excludes funds programmed
in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2000-01 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP programming for these projects.



SAN FRANCISCOCounty:

CO RESPONSIBLE AGENCY / PROJECT TITLE

STIP TUF FUNDING TOTALS

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2001

EA TOTAL FY 00/01 ALLOCATION STATUS

Attachment B

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
ALLOCATED PROJECTS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds Allocated by June 30, 2001
SB45 Allocation Timely Use of Funds Report

ALLOCATIONS RECEIVED

SF04 2008 MT Bay Area Rapid Transit District

BART Automatic Fare Collection - San Francisco

MTC950001

2,769,000 2,769,000

2,769,000 2,769,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $2,769,000

ALLOCATEDAllocation Date: 06/06/01 R847SASTIP99

SAN FRANCISCO

Joel Goldberg

SF04 1008 LA City of San Francisco

Pedestrian Crossing Protection

SF991028

RPL-5934(106) 487,000 487,000

487,000 487,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $487,000

ALLOCATEDAllocation Date: 05/02/010U9901STIP99

SAN FRANCISCO

Harlan Kelly

SF04 2023 LA City of San Francisco

San Francisco - 4th Street Bridge Seismic Retrofit and Rehabiliation

SF010004

STPLZ-5934(080) 123,000 123,000

123,000 123,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $7,253,000

ALLOCATEDAllocation Date: 10/25/00072304STIP99

SAN FRANCISCO

Patrick Rivera

SF04 2024 LA City of San Francisco

San Francisco - Illinois Street Roadway Reconstruction

SF010003

RPL-5934(099) 200,000 200,000

200,000 200,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $1,530,000

ALLOCATEDAllocation Date: 01/18/010U8801LSTIP99

SAN FRANCISCO

Patrick Rivera

SF04 2164-03 MT City of San Francisco

CMAQ Match - Golden Gate Park Kezar Drive and Panhandle Path

SF991004

CML-5934(102) 5,000 4,000 9,000

5,000 4,000 9,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $9,000

ALLOCATEDAllocation Date: 12/30/01 12/30/01072194STIP99

SAN FRANCISCO

SF04 2131 LA Metropolitan Transportation Commission

Planning, Programming and Monitoring - MTC

MTC990005

PPM01-6084(048) 47,000 47,000

47,000 47,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $279,000

ALLOCATEDAllocation Date: 08/15/000U6501STIP98

SAN FRANCISCO

SF04 2133 LA Metropolitan Transportation Commission

Regional Rideshare Program

MTC990003

RPL-6084(034) 293,000 293,000

293,000 293,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $1,768,000

ALLOCATEDAllocation Date: 07/06/00072054STIP98

SAN FRANCISCO

Pierce Gould

SF04 2020 MT Peninsula Corridor Joint Powers Board

Caltrain Track and Signal Rehabilitation

JPB990003

950,000 2,850,000 3,800,000

950,000 2,850,000 3,800,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $3,800,000

ALLOCATEDAllocation Date: 06/06/01 06/06/01R652FASTIP99

SAN FRANCISCO

April Chan

SF04 2026 LA Port of San Francisco

San Francisco - Illinois Street Intermodal Bridge at Islais Creek

SF010007

RPL-6169(006) 500,000 500,000

500,000 500,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $500,000

ALLOCATEDAllocation Date: 02/20/010U8901STIP99

SAN FRANCISCO

Cliff Jarrard

SF04 2007 LA San Francisco County Transportation Authority

San Francisco County - Planning, Programming and Monitoring

SF010008

PPM01-6272(003) 52,000 52,000

52,000 52,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $221,000

ALLOCATEDAllocation Date: 01/26/010U9301STIP99

SAN FRANCISCO

Carmen Clark
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MTC - Programming and Allocations - TUF 00-01 Funds Requiring Allocations in FY 00-01
Ross McKeown - Project Delivery and Program Monitoring  510-464-7842

NOTE:  This report lists STIP funds programmed in FY 2000-01 which have received an allocation.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also excludes funds programmed
in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2000-01 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP programming for these projects.



SAN FRANCISCOCounty:

CO RESPONSIBLE AGENCY / PROJECT TITLE

STIP TUF FUNDING TOTALS

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2001

EA TOTAL FY 00/01 ALLOCATION STATUS

Attachment B

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
ALLOCATED PROJECTS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds Allocated by June 30, 2001
SB45 Allocation Timely Use of Funds Report

ALLOCATIONS RECEIVED

SF04 0925H MT San Francisco Public Transportation Commission

SF Muni Trolley Bus Purchase

SF950005

5,510,000 5,510,000

5,510,000 5,510,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $5,510,000

ALLOCATEDAllocation Date: 06/06/01T515TFSTIP99

SAN FRANCISCO

Michael Burns

San Francisco County Totals 11Projects: FY 00/01 Prog:

Allocated:

Remaining Allocation Balance:

Vote Savings (Increase):

1,020,000 1,154,000 11,616,000 13,790,000

1,020,000 1,154,000 11,616,000 13,790,000
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MTC - Programming and Allocations - TUF 00-01 Funds Requiring Allocations in FY 00-01
Ross McKeown - Project Delivery and Program Monitoring  510-464-7842

NOTE:  This report lists STIP funds programmed in FY 2000-01 which have received an allocation.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also excludes funds programmed
in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2000-01 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP programming for these projects.



SAN MATEOCounty:

CO RESPONSIBLE AGENCY / PROJECT TITLE

STIP TUF FUNDING TOTALS

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2001

EA TOTAL FY 00/01 ALLOCATION STATUS

Attachment B

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
ALLOCATED PROJECTS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds Allocated by June 30, 2001
SB45 Allocation Timely Use of Funds Report

ALLOCATIONS RECEIVED

SM04 1034 MT Bay Area Rapid Transit District

Daly City BART Station Improvements

SM010004

MTP-6000(012) 584,000 584,000

584,000 584,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $700,000

ALLOCATEDAllocation Date: 05/02/01R849SSTIP99

SAN MATEO

Ersten Imoaka

SM04 1035 MT Bay Area Rapid Transit District

BART SFO Extension Bicycle Path

SM010005

100,000 100,000

100,000 100,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $1,000,000

ALLOCATEDAllocation Date:STIP99

SAN MATEO

Ersten Imoaka

SM04 0692F CTCO Caltrans

Route 101 - Marsh Road to Route 92 Auxiliary Lanes

101 SM991106

3,250,000 3,250,000

3,250,000 3,250,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $3,250,000

ALLOCATEDAllocation Date: 07/20/00235721STIP98

SAN MATEO

Abby Emadzadeh

SM04 1041 LA City of Brisbane

Brisbane - Bayshore Blvd Pavement Overlay

SM010011

RPL-5376(002) 59,000 59,000

59,000 59,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $59,000

ALLOCATEDAllocation Date: 06/12/01072604STIP99

SAN MATEO

James Thompson

SM04 1042 LA City of Burlingame

Burlingame - Various Streets Resurfacing

SM010012

RPL-5171(010) 337,000 337,000

337,000 337,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $337,000

ALLOCATEDAllocation Date: 09/01/000U8301STIP99

SAN MATEO

Donald Chang

SM04 2166-06 LA City of Daly City

CMAQ Match - Daly City Pedestrian Improvements

SM991086

CML-5196(020) 72,000 72,000

72,000 72,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $72,000

ALLOCATEDAllocation Date: 04/12/01072594STIP98

SAN MATEO

SM04 2166-07 LA City of Daly City

CMAQ Match - Geneva Avenue Signal Upgrades

SM991085

CML-5196(021) 42,000 42,000

42,000 42,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $42,000

ALLOCATEDAllocation Date: 05/01/01072494STIP98

SAN MATEO

SM04 1044 LA City of Foster City

Foster City - Edgewater Blvd Rehabilitation

SM010014

RPL-5409(006) 271,000 271,000

271,000 271,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $271,000

ALLOCATEDAllocation Date: 03/27/01072554STIP99

SAN MATEO

Brian Chan

SM04 1046 LA City of Menlo Park

Menlo Park - Willow Road Rehabilitation

SM010017

RPL-5273(008) 28,000 270,000 298,000

28,000 270,000 298,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $298,000

ALLOCATEDAllocation Date: 01/30/01 01/30/010U9501STIP99

SAN MATEO

Yaw Owusu

SM04 1047 LA City of Menlo Park

Menlo Park - Laurel Street Rehabilitation

SM010018

RPL-5273(009) 8,000 80,000 88,000

8,000 80,000 88,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $88,000

ALLOCATEDAllocation Date: 01/30/01 01/30/01OU9601STIP99

SAN MATEO

Yaw Owusu
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MTC - Programming and Allocations - TUF 00-01 Funds Requiring Allocations in FY 00-01
Ross McKeown - Project Delivery and Program Monitoring  510-464-7842

NOTE:  This report lists STIP funds programmed in FY 2000-01 which have received an allocation.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also excludes funds programmed
in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2000-01 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP programming for these projects.



SAN MATEOCounty:

CO RESPONSIBLE AGENCY / PROJECT TITLE

STIP TUF FUNDING TOTALS

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2001

EA TOTAL FY 00/01 ALLOCATION STATUS

Attachment B

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
ALLOCATED PROJECTS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds Allocated by June 30, 2001
SB45 Allocation Timely Use of Funds Report

ALLOCATIONS RECEIVED

SM04 1048 LA City of Millbrae

Millbrae - Various Streets Resurfacing - 2000 Street Repair

SM010019

RPL-5299(003) 242,000 242,000

242,000 242,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $242,000

ALLOCATEDAllocation Date: 08/15/00072224STIP99

SAN MATEO

Kevin O’Connell

SM04 1049 LA City of Pacifica

Pacifica - Various Streets Resurfacing

SM010020

RPL-5350(008) 420,000 420,000

420,000 420,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $420,000

ALLOCATEDAllocation Date: 10/17/000U8501STIP99

SAN MATEO

Scott Holmes

SM04 1051 LA City of Redwood City

Redwood City - Roosevelt Avenue Reconstruction

SM010022

RPL-5029(012) 1,458,000 1,458,000

1,458,000 1,458,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $1,458,000

ALLOCATEDAllocation Date: 03/27/01072544STIP99

SAN MATEO

Jon Lynch

SM04 1052 LA City of San Bruno

San Bruno - Various Streets Resurfacing

SM010023

RPL-5226(009) 405,000 405,000

405,000 405,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $405,000

ALLOCATEDAllocation Date: 07/20/00072244STIP99

SAN MATEO

Gilbert Yau

SM04 1053 LA City of San Carlos

San Carlos - Brittan Avenue Rehabilitation

SM010024

RPL-5267(010) 340,000 340,000

340,000 340,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $340,000

ALLOCATEDAllocation Date: 03/07/010U9801STIP99

SAN MATEO

Parviz Mokhtari

SM04 1054 LA City of San Mateo

San Mateo - Norfolk Street Rehabilitation

SM010025

942,000 942,000

942,000 942,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $942,000

ALLOCATEDAllocation Date: 07/20/000U7801STIP99

SAN MATEO

Min-Tze Cheng

SM04 2140 LA Metropolitan Transportation Commission

Planning, Programming and Monitoring - MTC

MTC990005

PPM01-6084(048) 47,000 47,000

47,000 47,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $282,000

ALLOCATEDAllocation Date: 08/15/000U6501STIP98

SAN MATEO

SM04 1012 MT Peninsula Corridor Joint Powers Board

Caltrain Track Crossover

JPB990099

996,000 996,000

996,000 996,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $996,000

ALLOCATEDAllocation Date: 06/06/01STIP99

SAN MATEO

April Chan

SM04 1037 MT Peninsula Corridor Joint Powers Board

Caltrain Track, Station and Signal Rehabilitation - San Mateo

JPB990003

9,585,000 9,585,000

9,585,000 9,585,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $9,585,000

ALLOCATEDAllocation Date: 06/06/01R983SASTIP99

SAN MATEO

April Chan

SM04 1038 MT Samtrans

Samtrans Bus Stops Rehabilitation

SM010008

52,000 464,000 516,000

52,000 464,000 516,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $516,000

ALLOCATEDAllocation Date: 06/06/01 06/06/01T981SASTIP99

SAN MATEO

Ian McAvoy
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NOTE:  This report lists STIP funds programmed in FY 2000-01 which have received an allocation.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also excludes funds programmed
in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2000-01 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP programming for these projects.



SAN MATEOCounty:

CO RESPONSIBLE AGENCY / PROJECT TITLE

STIP TUF FUNDING TOTALS

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2001

EA TOTAL FY 00/01 ALLOCATION STATUS

Attachment B

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
ALLOCATED PROJECTS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds Allocated by June 30, 2001
SB45 Allocation Timely Use of Funds Report

ALLOCATIONS RECEIVED

SM04 2166-08 MT SamTrans

SamTrans Bus Communications System

SM991088

FTACML-6170(014) 101,000 101,000

101,000 101,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATED$101,000

ALLOCATEDAllocation Date: 01/26/01072474STIP01

SAN MATEO

April Chan

SM04 1045 LA Town of Hillsborough

Hillsborough - Various Streets Resurfacing

SM010016

RPL-5191(001) 243,000 243,000

243,000 243,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $243,000

ALLOCATEDAllocation Date: 05/09/01072684STIP99

SAN MATEO

Terry Leong

San Mateo County Totals 22Projects: FY 00/01 Prog:

Allocated:

Remaining Allocation Balance:

Vote Savings (Increase):

147,000 88,000 20,161,000 20,396,000

147,000 88,000 20,161,000 20,396,000
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NOTE:  This report lists STIP funds programmed in FY 2000-01 which have received an allocation.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also excludes funds programmed
in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2000-01 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP programming for these projects.



SANTA CLARACounty:

CO RESPONSIBLE AGENCY / PROJECT TITLE

STIP TUF FUNDING TOTALS

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2001

EA TOTAL FY 00/01 ALLOCATION STATUS

Attachment B

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
ALLOCATED PROJECTS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds Allocated by June 30, 2001
SB45 Allocation Timely Use of Funds Report

ALLOCATIONS RECEIVED

SCL04 B0157F CTCO Caltrans

Interim Sunol Grade Southbound HOV Lane - (Santa Clara)

680 SCL991076

6,862,000 6,862,000

6,862,000 6,862,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $6,862,000

ALLOCATEDAllocation Date: 01/18/01253711STIP98

SANTA CLARA

Emily Landin-Lowe

SCL04 0017B CTCO Caltrans

Dixon Landing Road Interchange Modification

880 SCL977001

14,000,000 14,000,000

14,000,000 14,000,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $15,594,000

ALLOCATEDAllocation Date: 02/22/01113530STIP8A

SANTA CLARA

GF RIP $16,742,000Pat Pang/R.Tsung

SCL04 B0416Y CTCO Caltrans

Montague Expressway to Alameda Co. Line Mitigation Planting

880 SCL977005

321,000 321,000

321,000 321,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATED

ALLOCATEDAllocation Date: 06/06/01122911STIP8A

SANTA CLARA

GF RIP $321,000Lyle Oehler

SCL04 2168-02 LA City of Cupertino

CMAQ Match - Cupertino Ramp Meter and Signal Interconnect

SCL990049

CML-5318(011) 35,000 35,000

35,000 35,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $46,000

ALLOCATEDAllocation Date: 12/28/00071854STIP98

SANTA CLARA

Bert Viskovich

SCL04 2168-07 LA City of Cupertino

CMAQ Match - Cupertino Adaptive Traffic Control System

SCL991019

CML-5318(017) 80,000 80,000

80,000 80,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $80,000

ALLOCATEDAllocation Date: 03/13/01072424STIP99

SANTA CLARA

SCL04 2168-08 LA City of Cupertino

CMAQ Match - Cupertino ITS Infrastructure

SCL991020

CML-5318(018) 46,000 46,000

46,000 46,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $46,000

ALLOCATEDAllocation Date: 03/13/01072514STIP99

SANTA CLARA

SCL04 0524D LA City of Milpitas

Jacklin Road Section 215.5 Soundwall payback

680 SCL975004

220,000 220,000

220,000 220,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATED

ALLOCATEDAllocation Date: 05/02/01130751STIP94

SANTA CLARA

GF IIP $220,000

SCL04 0454 LA City of San Jose

Bailey Avenue Interchange

101 SCL991065

18,000,000 18,000,000

18,000,000 18,000,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/20/00116124STIP99

SANTA CLARA

ITIP $18,000,000Tim Borden

SCL04 2168-09 LA County of Santa Clara

CMAQ Match - Santa Clara County Pedestrian Walkway

SCL991024

CML-5937(070) 2,000 2,000 4,000

2,000 2,000 4,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $4,000

ALLOCATEDAllocation Date: 12/28/00 12/28/00072384STIP99

SANTA CLARA

SCL04 2168-10 LA County of Santa Clara

CMAQ Match - Santa Clara County Bicycle Detection Loops

SCL991012

CML-5937(071) 1,000 1,000 2,000

1,000 1,000 2,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $2,000

ALLOCATEDAllocation Date: 12/28/00 12/28/00072404STIP99

SANTA CLARA
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MTC - Programming and Allocations - TUF 00-01 Funds Requiring Allocations in FY 00-01
Ross McKeown - Project Delivery and Program Monitoring  510-464-7842

NOTE:  This report lists STIP funds programmed in FY 2000-01 which have received an allocation.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also excludes funds programmed
in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2000-01 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP programming for these projects.



SANTA CLARACounty:

CO RESPONSIBLE AGENCY / PROJECT TITLE

STIP TUF FUNDING TOTALS

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2001

EA TOTAL FY 00/01 ALLOCATION STATUS

Attachment B

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
ALLOCATED PROJECTS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds Allocated by June 30, 2001
SB45 Allocation Timely Use of Funds Report

ALLOCATIONS RECEIVED

SCL04 2144 LA Metropolitan Transportation Commission

Planning, Programming and Monitoring - MTC

MTC990005

PPM01-6084(048) 101,000 101,000

101,000 101,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $608,000

ALLOCATEDAllocation Date: 08/15/000U6501STIP98

SANTA CLARA

SCL04 2146 LA Metropolitan Transportation Commission

Regional Rideshare Program

MTC990003

RPL-6084(034) 622,000 622,000

622,000 622,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $2,556,000

ALLOCATEDAllocation Date: 07/06/00072054STIP98

SANTA CLARA

Pierce Gould

SCL04 2256 MT Peninsula Corridor Joint Powers Board

Caltrain Track, Station and Signal Rehabilitation

JPB990003

494,000 494,000

494,000 494,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $494,000

ALLOCATEDAllocation Date: 06/06/01R652FASTIP99

SANTA CLARA

April Chan

SCL04 2174 MT Santa Clara Valley Transportation Authority

VTA Vasona Light Rail Extension

SCL991083

46,553,000 46,553,000

46,553,000 46,553,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $46,553,000

ALLOCATEDAllocation Date: 02/22/01STIP00

SANTA CLARA

Jack Collins

SCL04 2255 LA Santa Clara Valley Transportation Authority

Santa Clara County - Planning, Programming and Monitoring

SCL010004

PPM01-6264(003) 104,000 104,000

104,000 104,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $208,000

ALLOCATEDAllocation Date: 09/27/000U8401STIP99

SANTA CLARA

John Ristow

SCL04 2168-11 LA Sunnyvale

Sunnyvale Bicycle Network Improvements

SCL990054

CML-5213(014) 5,000 5,000

5,000 5,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATED$5,000

ALLOCATEDAllocation Date: 05/26/01072744STIP01

SANTA CLARA

Mark Dettle

Santa Clara County Totals 16Projects: FY 00/01 Prog:

Allocated:

Remaining Allocation Balance:

Vote Savings (Increase):

830,000 169,000 86,450,000 87,449,000

830,000 169,000 86,450,000 87,449,000

14Page 6/27/01

MTC - Programming and Allocations - TUF 00-01 Funds Requiring Allocations in FY 00-01
Ross McKeown - Project Delivery and Program Monitoring  510-464-7842

NOTE:  This report lists STIP funds programmed in FY 2000-01 which have received an allocation.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also excludes funds programmed
in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2000-01 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP programming for these projects.



SOLANOCounty:

CO RESPONSIBLE AGENCY / PROJECT TITLE

STIP TUF FUNDING TOTALS

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2001

EA TOTAL FY 00/01 ALLOCATION STATUS

Attachment B

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
ALLOCATED PROJECTS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds Allocated by June 30, 2001
SB45 Allocation Timely Use of Funds Report

ALLOCATIONS RECEIVED

SOL04 5201 CTCO Caltrans

Napa River to Route 29 - New Freeway

37 SOL970106

23,993,000 23,993,000

23,993,000 23,993,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATED$2,000,000

ALLOCATEDAllocation Date: 06/06/0106/06/010T1411STIP96

SOLANO

GF RIP $21,993,000Katie Yim

SOL04 5201Y CTCO Caltrans

Napa River to Route 29 New Freeway - Environmental Mitigation

37 SOL991102

3,600,000 3,600,000

3,600,000 3,600,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATED

ALLOCATEDAllocation Date: 08/23/000T1431STIP96

SOLANO

GF RIP $3,600,000Katie Yim

SOL04 2227 LA City of Benicia

Park Road Overlay

SOL99SA01

RPL-5003(009) 490,000 490,000

490,000 490,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $570,000

ALLOCATEDAllocation Date: 03/07/01 0U5901STIP99

SOLANO

Virgil Mustain

SOL04 2262 LA City of Rio Vista

Rio Vista Main Street Streetscape Improvements

SOL991091

1,000 1,000 2,000

1,000 1,000 2,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $100,000

ALLOCATEDAllocation Date:STIP00

SOLANO

Tom Bland

SOL04 2239 LA City of Vacaville

Kendal Street Rehabilitation

SOL99SA13

RPL-5094(027) 366,000 366,000

366,000 366,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $366,000

ALLOCATEDAllocation Date: 04/27/01   072654STIP99

SOLANO

SOL04 2240 LA City of Vacaville

Parker Street Rehabilitation

 SOL99SA14

RPL-5094(027) 317,000 317,000

317,000 317,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $317,000

ALLOCATEDAllocation Date: 04/27/01  072654STIP99

SOLANO

SOL04 2241 LA City of Vacaville

Midway Road Rehabilitation

SOL99SA15

RPL-5094(028) 120,000 120,000

120,000 120,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $120,000

ALLOCATEDAllocation Date: 05/03/01072664STIP99

SOLANO

SOL04 2242 LA City of Vacaville

Aldrige Road Rehabilitation

SOL99SA16

RPL-5094(028) 86,000 86,000

86,000 86,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $86,000

ALLOCATEDAllocation Date: 05/03/01 072664STIP99

SOLANO

SOL04 2243 LA City of Vacaville

Meridian Road Rehabilitation

SOL99SA17

RPL-5094(028) 84,000 84,000

84,000 84,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $84,000

ALLOCATEDAllocation Date: 05/03/01 072664STIP99

SOLANO

SOL04 2248 LA City of Vallejo

Tuolumne Street Overlay

SOL99SA22

RPL-5030(025) 99,000 758,000 857,000

99,000 758,000 857,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $857,000

ALLOCATEDAllocation Date: 01/18/01 06/12/01 0U9201STIP99

SOLANO
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MTC - Programming and Allocations - TUF 00-01 Funds Requiring Allocations in FY 00-01
Ross McKeown - Project Delivery and Program Monitoring  510-464-7842

NOTE:  This report lists STIP funds programmed in FY 2000-01 which have received an allocation.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also excludes funds programmed
in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2000-01 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP programming for these projects.



SOLANOCounty:

CO RESPONSIBLE AGENCY / PROJECT TITLE

STIP TUF FUNDING TOTALS

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2001

EA TOTAL FY 00/01 ALLOCATION STATUS

Attachment B

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
ALLOCATED PROJECTS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds Allocated by June 30, 2001
SB45 Allocation Timely Use of Funds Report

ALLOCATIONS RECEIVED

SOL04 2251 LA City of Vallejo

Mare Island Way Overlay

SOL99SA25

RPL-5030(024) 34,000 262,000 296,000

34,000 262,000 296,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $296,000

ALLOCATEDAllocation Date: 01/18/01 0U9101STIP99

SOLANO

SOL04 2253 LA County of Solano

Byrnes Road Reconstruction

SOL99SA27

RPL-5923(048) 500,000 500,000

500,000 500,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $570,000

ALLOCATEDAllocation Date: 01/17/01 0U5001STIP99

SOLANO

SOL04 2152 LA Metropolitan Transportation Commission

Planning, Programming and Monitoring - MTC

MTC990005

PPM01-6084(048) 26,000 26,000

26,000 26,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $155,000

ALLOCATEDAllocation Date: 08/15/000U6501STIP98

SOLANO

SOL04 2154 LA Metropolitan Transportation Commission

Regional Rideshare Program

MTC990003

RPL-6084(034) 141,000 141,000

141,000 141,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $853,000

ALLOCATEDAllocation Date: 07/06/00072054STIP98

SOLANO

Pierce Gould

SOL04 2263 LA Solano Transportation Authority

Solano County - Planning, Programming and Monitoring

SOL010002

PPM01-6249(007) 121,000 121,000

121,000 121,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $121,000

ALLOCATEDAllocation Date: 01/31/010U9401STIP00

SOLANO

Daryl Hall

Solano County Totals 15Projects: FY 00/01 Prog:

Allocated:

Remaining Allocation Balance:

Vote Savings (Increase):

289,000 134,000 30,576,000 30,999,000

289,000 134,000 30,576,000 30,999,000
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NOTE:  This report lists STIP funds programmed in FY 2000-01 which have received an allocation.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also excludes funds programmed
in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2000-01 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP programming for these projects.



SONOMACounty:

CO RESPONSIBLE AGENCY / PROJECT TITLE

STIP TUF FUNDING TOTALS

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2001

EA TOTAL FY 00/01 ALLOCATION STATUS

Attachment B

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
ALLOCATED PROJECTS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds Allocated by June 30, 2001
SB45 Allocation Timely Use of Funds Report

ALLOCATIONS RECEIVED

SON04 2172-03 MT City of Petaluma

CMAQ Match - Petaluma Transit Center

SON991005

CML-5022(036) 84,000 84,000

84,000 84,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $84,000

ALLOCATEDAllocation Date: 02/08/01072344STIP99

SONOMA

SON04 2156 LA Metropolitan Transportation Commission

Planning, Programming and Monitoring - MTC

MTC990005

PPM01-6084(048) 31,000 31,000

31,000 31,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $187,000

ALLOCATEDAllocation Date: 08/15/000U6501STIP98

SONOMA

SON04 2158 LA Metropolitan Transportation Commission

Regional Rideshare Program

MTC990003

RPL-6084(034) 161,000 161,000

161,000 161,000FY 00/01 Prog:

Allocated:

Remaining Allocation Balance: ALLOCATEDRTIP $970,000

ALLOCATEDAllocation Date: 07/06/00072054STIP98

SONOMA

Pierce Gould

Sonoma County Totals 3Projects: FY 00/01 Prog:

Allocated:

Remaining Allocation Balance:

Vote Savings (Increase):

192,000 84,000 276,000

192,000 84,000 276,000

Region Totals 107 FY 00/01 Prog:

Allocated:

Remaining Allocation Balance:

Vote Savings (Increase):

14,627,000 3,432,000 276,685,000 294,744,000

14,627,000 3,432,000 276,685,000 294,744,000
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MTC - Programming and Allocations - TUF 00-01 Funds Requiring Allocations in FY 00-01
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NOTE:  This report lists STIP funds programmed in FY 2000-01 which have received an allocation.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also excludes funds programmed
in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2000-01 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP programming for these projects.



CO RESPONSIBLE AGENCY / PROJECT TITLE

STIP TUF FUNDING TOTALS

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON

STIP Funds Receiving Extensions to June 30, 2001 Allocation Deadline

EA TOTAL FY 2000-01 ALLOCATION STATUS

Attachment C

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
EXTENSION REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds Receiving Allocation Deadline Extensions
SB45 Allocation Timely Use of Funds Report

EXTENSIONS

MRN04 2210 LA Town of Fairfax

Glen Drive Storm Damage Restoration

MRN99SA04

RPL-5277(011)

8,000 65,000 73,000FY 00/01 Prog:

Allocated:

8,000 65,000 73,000Remaining Allocation Balance:RTIP $75,000

Original Design not accepted by regulatory
agencies

6-month Allocation Extension Approved for $73,000
New Allocation Deadline: Dec 31, 2001

Allocation Date: 0U2501STIP99

MARIN

Nancy Briggin

SF04 2164 LA Metropolitan Transportation Commission

CMAQ Match Reserve - San Francisco County

MTC990004 78,000 78,000FY 00/01 Prog:

Allocated:

78,000 78,000Remaining Allocation Balance:RTIP $78,000

Section 4(f) certification required
6-month Allocation Extension Approved for $78,000

New Allocation Deadline: Dec 31, 2001
Allocation Date:0U1501STIP98

SAN FRANCISCO

SM04 1036 MT Peninsula Corridor Joint Powers Board

Caltrain Passenger Car Rehabilitation

JPB99T005 1,333,000 1,333,000FY 00/01 Prog:

Allocated:

1,333,000 1,333,000Remaining Allocation Balance:RTIP $1,333,000

PTA Funding match not available until Jul/Aug 2001
4-month Allocation Extension Approved for

$1,333,000
New Allocation Deadline: Oct 31, 2001

Allocation Date:STIP99

SAN MATEO

April Chan

SCL04 2258 MT Peninsula Corridor Joint Powers Board

Caltrain Passenger Car Rehabilitation

JPB99T005 1,334,000 1,334,000FY 00/01 Prog:

Allocated:

1,334,000 1,334,000Remaining Allocation Balance:RTIP $1,334,000

PTA Funding match not available until Jul/Aug 2001
4-month Allocation Extension Approved for

$1,334,000
New Allocation Deadline: Oct 31, 2001

Allocation Date:STIP99

SANTA CLARA

April Chan

Region Totals 4 FY 00/01 Prog:

Allocated:

Remaining Allocation Balance:

Vote Savings (Increase):

8,000 2,810,000 2,818,000

8,000 2,810,000 2,818,000
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NOTE:  This report lists STIP funds programmed in FY 2000-01 receiving extensions to the June 30, 2001 allocation deadline.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also
excludes funds programmed in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2000-01 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP programming for these
projects.



CO RESPONSIBLE AGENCY / PROJECT TITLE

STIP TUF FUNDING TOTALS

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation or Extension by June 30, 2001

EA TOTAL FY 2000-01 ALLOCATION STATUS

Attachment D

as of: June 30, 2001

FY 2000-01
TUF ALLOCATION DEADLINE
LAPSING FUNDS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2000-01 Programmed Funds to Lapse on June 30, 2001
SB45 Allocation Timely Use of Funds Report

LAPSING FUNDS

ALA04 2188 MT Livermore Amador Valley Transit Agency

LAVTA Operations Facility Expansion (Right of Way)

ALA99SA09 376,000 376,000FY 00/01 Prog:

Allocated:

376,000 376,000Remaining Allocation Balance:RTIP $376,000

FY 00-01 Funds to Lapse: $376,000
R/W Negotiations fell through,

Environmental not complete
Allocation Date:STIP99

ALAMEDA

ALA04 A0416Y CTCO Caltrans

Santa Clara Co. to Mission Blvd Mitigation Replacement Planting

880 ALA971001 232,000 232,000FY 00/01 Prog:

Allocated:

232,000 232,000Remaining Allocation Balance:

FY 00-01 Funds to Lapse: $232,000
No longer needed - Combined with B0416YAllocation Date:122911STIP8A

ALAMEDA

GF RIP $232,000Lyle Oehler

ALA04 2103 MT Bay Area Rapid Transit District

BART Oakland Airport Connector

BRT990002

800,000 800,000

800,000 200,000 1,000,000FY 00/01 Prog:

Allocated:

200,000 200,000Remaining Allocation Balance:RTIP $5,730,000

FY 00-01 Funds to Lapse: $200,000
Environmental not completeAllocation Date: 07/20/00R735SASTIP98

ALAMEDA

SCL04 2168 LA Metropolitan Transportation Commission

CMAQ Match Reserve - Santa Clara County

MTC990004 116,000 116,000FY 00/01 Prog:

Allocated:

116,000 116,000Remaining Allocation Balance:RTIP $2,961,000

FY 00-01 Funds to Lapse: $116,000Allocation Date:0U1701STIP98

SANTA CLARA

SOL04 2261 MT City of Vallejo

New Vallejo Baylink Ferry Maintenance Facility

SOL991032

75,000 75,000

75,000 425,000 500,000FY 00/01 Prog:

Allocated:

425,000 425,000Remaining Allocation Balance:RTIP $500,000

FY 00-01 Funds to Lapse: $425,000
Improper ProgrammingAllocation Date: 03/28/01T971SASTIP00

SOLANO

Pamela Belchamber

SOL04 2260 MT City of Vallejo

Vallejo Ferry Terminal Intermodal Facility (Design)

SOL950035

75,000 75,000

75,000 2,425,000 2,500,000FY 00/01 Prog:

Allocated:

2,425,000 2,425,000Remaining Allocation Balance:RTIP $2,500,000

FY 00-01 Funds to Lapse: $2,425,000
Improper ProgrammingAllocation Date: 03/28/01T972SASTIP00

SOLANO

Pamela Belchamber

SOL04 5301 LA Solano Transportation Authority

Solano I-80 Reliever Route / Jepson Parkway

SOL990004

RPSTPL-6249(004)

250,000 100,000 1,750,000 2,100,000FY 00/01 Prog:

Allocated:

250,000 100,000 1,750,000 2,100,000Remaining Allocation Balance:RTIP $13,791,000

FY 00-01 Funds to Lapse: $2,100,000
Additional time required for NEPA 404 ProcessAllocation Date:0T2101STIP98

SOLANO

John Harris

Region Totals 7 FY 00/01 Prog:

Allocated:

Remaining Allocation Balance:

Vote Savings (Increase):

950,000 950,000

950,000 3,300,000 476,000 2,098,000 6,824,000

3,300,000 476,000 2,098,000 5,874,000
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MTC - Programming and Allocations - TUF 00-01 Lapsing Funds at time of Allocation
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NOTE:  This report lists STIP projects with funds programmed in FY 2000-01 which will not receive an allocation or extension by the June 30, 2001 allocation deadline.  These funds will be deleted from the STIP and return to the County in the next county share period beginning in fiscal year
2004-05.  The report excludes funds not subject to the FY 2000-01 - June 30, 2001 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report also excludes funds programmed in other Fiscal Years.  All STIP funds are not necessarily included in this report.  Refer to
the STIP for a complete listing of total STIP programming for these projects.


